
ID WBS Task Name Duration Start Finish
1 1.3 Online Systems 189.6 w 1/2/02 10/18/05

2 1.3.1 Level 3 Systems 189.6 w 1/2/02 10/18/05

3 1.3.1.1 Linux System Evaluations 111.4 w 4/1/03 6/24/05

4 1.3.1.1.1 Linux system evaluations 1 12 w 4/1/03 6/24/03

5 1.3.1.1.2 Linux system evaluations 2 12 w 4/1/04 6/24/04

6 1.3.1.1.3 Linux system evaluations 3 12 w 4/1/05 6/24/05

7 1.3.1.2 L3 filter Node PO 103.4 w 6/25/03 7/25/05

8 1.3.1.2.1 L3 filter node PO 1 4 w 6/25/03 7/23/03

9 1.3.1.2.2 L3 filter node PO 2 4 w 6/25/04 7/23/04

10 1.3.1.2.3 L3 filter node PO 3 4 w 6/27/05 7/25/05

11 1.3.1.3 L3 Filter Node Delivery 107.4 w 7/24/03 9/20/05

12 1.3.1.3.1 L3 Filter node delivery 1 8 w 7/24/03 9/18/03

13 1.3.1.3.2 L3 Filter node delivery 2 8 w 7/26/04 9/20/04

14 1.3.1.3.3 L3 Filter node delivery 3 8 w 7/26/05 9/20/05

15 1.3.1.4 L3 Filter Node Commissioning 103.4 w 9/19/03 10/18/05

16 1.3.1.4.1 L3 Filter node commissioning 1 4 w 9/19/03 10/16/03

17 1.3.1.4.2 L3 Filter node commissioning 2 4 w 9/21/04 10/18/04

18 1.3.1.4.3 L3 Filter node commissioning 3 4 w 9/21/05 10/18/05

19 1.3.1.5 Test Stand Support 128 w 10/1/02 5/3/05

20 1.3.1.5.1 Test Stand DAQ System installation 8 w 10/1/02 11/25/02

21 1.3.1.5.2 Test Stand DAQ System support 120 w 11/26/02 5/3/05

22 1.3.1.6 OS and Software 188 w 1/2/02 10/6/05

23 1.3.1.6.1 Level 3 System management 188 w 1/2/02 10/6/05

24 1.3.1.6.2 DAQ readout system maintenance 188 w 1/2/02 10/6/05

25 1.3.2 Network and Host Systems 188 w 1/2/02 10/6/05

26 1.3.2.1 Online/DAQ Network 17 w 4/1/04 7/30/04

27 1.3.2.1.1 Switch component evaluation 8 w 4/1/04 5/26/04

28 1.3.2.1.2 Switch component PO 4 w 5/27/04 6/24/04

29 1.3.2.1.3 Switch component delivery 4 w 6/25/04 7/23/04

30 1.3.2.1.4 Switch component commissioning 1 w 7/26/04 7/30/04

31 1.3.2.2 Control Room Nodes 113.4 w 6/25/03 10/4/05

32 1.3.2.2.1 Control Room Node PO 101.4 w 6/25/03 7/11/05

33 1.3.2.2.1.1 Control Room node PO 2 2 w 6/25/03 7/9/03

34 1.3.2.2.1.2 Control Room node PO 3 2 w 6/25/04 7/9/04

35 1.3.2.2.1.3 Control Room node PO 4 2 w 6/27/05 7/11/05

36 1.3.2.2.2 Control Room Node Delivery 107.4 w 7/10/03 9/6/05

37 1.3.2.2.2.1 Control Room node delivery 2 8 w 7/10/03 9/4/03

38 1.3.2.2.2.2 Control Room node delivery 3 8 w 7/12/04 9/3/04

39 1.3.2.2.2.3 Control Room node delivery 4 8 w 7/12/05 9/6/05

40 1.3.2.2.3 Control Room Node Commissioning 103.4 w 9/5/03 10/4/05

41 1.3.2.2.3.1 Control Room node commissioning 2 4 w 9/5/03 10/2/03

42 1.3.2.2.3.2 Control Room node commissioning 3 4 w 9/7/04 10/4/04
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ID WBS Task Name Duration Start Finish
43 1.3.2.2.3.3 Control Room node commissioning 4 4 w 9/7/05 10/4/05

44 1.3.2.3 Monitoring Nodes 113.4 w 6/25/03 10/4/05

45 1.3.2.3.1 Monitoring Node PO 101.4 w 6/25/03 7/11/05

46 1.3.2.3.1.1 Monitoring node PO 2 2 w 6/25/03 7/9/03

47 1.3.2.3.1.2 Monitoring node PO 3 2 w 6/25/04 7/9/04

48 1.3.2.3.1.3 Monitoring node PO 4 2 w 6/27/05 7/11/05

49 1.3.2.3.2 Monitoring Node Delivery 107.4 w 7/10/03 9/6/05

50 1.3.2.3.2.1 Monitoring node delivery 2 8 w 7/10/03 9/4/03

51 1.3.2.3.2.2 Monitoring node delivery 3 8 w 7/12/04 9/3/04

52 1.3.2.3.2.3 Monitoring node delivery 4 8 w 7/12/05 9/6/05

53 1.3.2.3.3 Monitoring Node Commissioning 103.4 w 9/5/03 10/4/05

54 1.3.2.3.3.1 Monitoring node commissioning 2 4 w 9/5/03 10/2/03

55 1.3.2.3.3.2 Monitoring node commissioning 3 4 w 9/7/04 10/4/04

56 1.3.2.3.3.3 Monitoring node commissioning 4 4 w 9/7/05 10/4/05

57 1.3.2.4 Storage Systems 166 w 6/3/02 10/3/05

58 1.3.2.4.1 Fibre Channel SAN R&D 60 w 6/3/02 8/14/03

59 1.3.2.4.1.1 FC SAN R&D evaluation 8 w 6/3/02 7/29/02

60 1.3.2.4.1.2 FC SAN R&D PO 2 w 7/30/02 8/12/02

61 1.3.2.4.1.3 FC SAN R&D delivery 6 w 8/13/02 9/24/02

62 1.3.2.4.1.4 FC SAN R&D commissioning 4 w 9/25/02 10/22/02

63 1.3.2.4.1.5 FC SAN R&D analysis 40 w 10/23/02 8/14/03

64 1.3.2.4.2 Fibre Channel SAN 106 w 8/15/03 10/3/05

65 1.3.2.4.2.1 Evaluation 32 w 8/15/03 4/9/04

66 1.3.2.4.2.2 PO 2 w 4/12/04 4/23/04

67 1.3.2.4.2.3 Delivery 8 w 4/26/04 6/21/04

68 1.3.2.4.2.4 Commissioning 4 w 6/22/04 7/20/04

69 1.3.2.4.2.5 Operation 60 w 7/21/04 10/3/05

70 1.3.2.4.3 RAID System 106 w 8/15/03 10/3/05

71 1.3.2.4.3.1 Evaluation 32 w 8/15/03 4/9/04

72 1.3.2.4.3.2 PO 2 w 4/12/04 4/23/04

73 1.3.2.4.3.3 Delivery 8 w 4/26/04 6/21/04

74 1.3.2.4.3.4 Commissioning 4 w 6/22/04 7/20/04

75 1.3.2.4.3.5 RAID Array Active 0 w 7/20/04 7/20/04

76 1.3.2.4.3.6 Operation 60 w 7/21/04 10/3/05

77 1.3.2.4.4 Backup System 166 w 6/3/02 10/3/05

78 1.3.2.4.4.1 Evaluation 8 w 6/3/02 7/29/02

79 1.3.2.4.4.2 PO 0 w 7/29/02 7/29/02

80 1.3.2.4.4.3 Delivery 8 w 7/30/02 9/24/02

81 1.3.2.4.4.4 Commissioning 4 w 9/25/02 10/22/02

82 1.3.2.4.4.5 Operation 146 w 10/23/02 10/3/05

83 1.3.2.5 HOST Systems R&D 66 w 6/3/02 9/26/03

84 1.3.2.5.1 Host R&D evaluation 8 w 6/3/02 7/29/02
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ID WBS Task Name Duration Start Finish
85 1.3.2.5.2 Host R&D node PO 2 w 7/30/02 8/12/02

86 1.3.2.5.3 Host R&D node delivery 6 w 8/13/02 9/24/02

87 1.3.2.5.4 Host R&D node commissioning 4 w 9/25/02 10/22/02

88 1.3.2.5.5 Host R&D node analysis 46 w 10/23/02 9/26/03

89 1.3.2.6 DAQ HOST Systems 110 w 7/18/03 10/3/05

90 1.3.2.6.1 DAQ HOST secondary node PO 2 w 7/18/03 7/31/03

91 1.3.2.6.2 DAQ HOST secondary node delivery 8 w 8/1/03 9/26/03

92 1.3.2.6.3 DAQ HOST secondary node commissioning 4 w 9/29/03 10/24/03

93 1.3.2.6.4 DAQ HOST Secondary System Active 0 w 10/24/03 10/24/03

94 1.3.2.6.5 DAQ HOST secondary system operation 46 w 10/27/03 9/29/04

95 1.3.2.6.6 DAQ HOST primary node PO 2 w 7/21/04 8/3/04

96 1.3.2.6.7 DAQ HOST primary node delivery 8 w 8/4/04 9/29/04

97 1.3.2.6.8 DAQ HOST primary node commissioning 4 w 9/30/04 10/27/04

98 1.3.2.6.9 DAQ HOST Primary System Active 0 w 10/27/04 10/27/04

99 1.3.2.6.10 DAQ HOST primary system operation 46 w 10/28/04 10/3/05

100 1.3.2.7 ORACLE Systems 110 w 7/18/03 10/3/05

101 1.3.2.7.1 Development ORACLE system evaluation 24 w 7/18/03 1/15/04

102 1.3.2.7.2 Development ORACLE System Purchase 2 w 1/16/04 1/30/04

103 1.3.2.7.3 Development ORACLE system delivery 6 w 2/2/04 3/12/04

104 1.3.2.7.4 Development ORACLE system commissioning 4 w 3/15/04 4/9/04

105 1.3.2.7.5 Development ORACLE System Active 0 w 4/9/04 4/9/04

106 1.3.2.7.6 Development ORACLE system analysis 48 w 4/12/04 3/30/05

107 1.3.2.7.7 Production ORACLE System PO 2 w 2/3/05 2/16/05

108 1.3.2.7.8 Production ORACLE system delivery 6 w 2/17/05 3/30/05

109 1.3.2.7.9 Production ORACLE system commissioning 4 w 3/31/05 4/27/05

110 1.3.2.7.10 Production ORACLE System Active 0 w 4/27/05 4/27/05

111 1.3.2.7.11 ORACLE systems operation 22 w 4/28/05 10/3/05

112 1.3.2.8 File Servers 110 w 7/18/03 10/3/05

113 1.3.2.8.1 Secondary File Server evaluation 8 w 7/18/03 9/12/03

114 1.3.2.8.2 Secondary File Server Purchase 2 w 9/15/03 9/26/03

115 1.3.2.8.3 Secondary File Server delivery 6 w 9/29/03 11/7/03

116 1.3.2.8.4 Secondary File Server commissioning 4 w 11/10/03 12/9/03

117 1.3.2.8.5 Secondary File Server Active 0 w 12/9/03 12/9/03

118 1.3.2.8.6 Secondary File Server analysis 48 w 12/10/03 11/24/04

119 1.3.2.8.7 Primary File Server Purchase 2 w 9/30/04 10/13/04

120 1.3.2.8.8 Primary File Server delivery 6 w 10/14/04 11/24/04

121 1.3.2.8.9 Primary File Server commissioning 4 w 11/29/04 1/4/05

122 1.3.2.8.10 Primary File Server Active 0 w 1/4/05 1/4/05

123 1.3.2.8.11 File Servers operation 38 w 1/5/05 10/3/05

124 1.3.2.9 OS & Software 188 w 1/2/02 10/6/05

125 1.3.2.9.1 System management 188 w 1/2/02 10/6/05

126 1.3.2.9.2 ORACLE DBAs 188 w 1/2/02 10/6/05
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ID WBS Task Name Duration Start Finish
127 1.3.2.9.3 DAQ software maintenance 188 w 1/2/02 10/6/05

128 1.3.2.9.4 Detector monitoring software maintenance 188 w 1/2/02 10/6/05

129 1.3.3 Control Systems 188 w 1/2/02 10/6/05

130 1.3.3.1 Controls Processor Upgrades 76 w 4/1/04 10/6/05

131 1.3.3.1.1 Controls Processor Evaluations 8 w 4/1/04 5/26/04

132 1.3.3.1.2 Development Controls Processor purchases 2 w 5/27/04 6/10/04

133 1.3.3.1.3 Development Controls Processor delivery 6 w 6/11/04 7/23/04

134 1.3.3.1.4 Development Controls Processor testing 24 w 7/26/04 1/24/05

135 1.3.3.1.5 Controls Processor purchases 2 w 1/25/05 2/7/05

136 1.3.3.1.6 Controls Processor delivery 8 w 2/8/05 4/4/05

137 1.3.3.1.7 Controls Processor commissioning 4 w 4/5/05 5/2/05

138 1.3.3.1.8 Controls Processors operation 22 w 5/3/05 10/6/05

139 1.3.3.2 Test Stand Support 128 w 10/1/02 5/3/05

140 1.3.3.2.1 Test Stand Controls System installation 8 w 10/1/02 11/25/02

141 1.3.3.2.2 Test Stand Controls System support 120 w 11/26/02 5/3/05

142 1.3.3.3 OS and Software 188 w 1/2/02 10/6/05

143 1.3.3.3.1 Controls System software maintenance 188 w 1/2/02 10/6/05

144 1.3.3.3.2 Controls application maintenance 188 w 1/2/02 10/6/05

145 1.3.3.3.3 Detector monitoring software maintenance 188 w 1/2/02 10/6/05

146 1.3.4 DAQ/Online Management 188 w 1/2/02 10/6/05

147 1.3.4.1 Online Group management 188 w 1/2/02 10/6/05
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